EXHIBIT 300 Ull 006-000400100

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-02-29
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-05-29
Date of Last Revision: 2012-07-30

Agency: 006 - Department of Commerce Bureau: 07 - Bureau of the Census
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Census - American Community Survey (ACS)

2. Unique Investment Identifier (Ull): 006-000400100

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The ACS replaces the Decennial Census long-form and collects data in every U.S. county
and Puerto Rico municipio monthly, instead of once every 10 years. The ACS provides
annual 1-year estimates of demographic, housing, social, and economic characteristics for all
geographic areas with populations of 65,000 or more, 3-year estimates for all geographic
areas with populations of 20,000 or more, and 5-year estimates for all geographic areas,
similar to the data published from the Census 2000 long-form. ACS IT costs are in the
following areas: Infrastructure; telephone interviewing; personal interviewing; data processing,
weighting/review; and data dissemination. In 2011, the program began a series of data
quality improvements including efforts to improve response rates for telephone data
collection, conducting 100% follow up for all sampled addresses in remote Alaska and small
American Indian, Alaska Native, and Hawaiian homeland areas, conducting full review of
multi-year estimates, and expanding research and evaluation activities. In an effort to
improve the reliability of estimates at the census tract level, the sample size was expanded
from 2.9 to 3.5 million addresses, achieving a sampling rate of about 2.5% of the U.S.
population. The fully expanded sample size will remain in FY2012 and beyond. The ACS
supports the portion of the Census Bureau's strategic objective 2b.1 stating: Collect, process,
and release information from the ACS to meet constitutional and legislative mandates. Some
internal benefits of the ACS include: 1. Providing updates to the Bureau s Master Activity File
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during its field interviewing process and 2. Providing a survey sampling frame for other
current surveys. The Federal government has realized substantial programmatic benefits
from the ACS. The ACS provides, an annual, continuous stream of updated information for
states and local areas, which revolutionized the way the country uses data to understand our
communities and plan for our future. A wide variety of agencies and programs at the Federal,
state, local and tribal levels rely on ACS data in enacting policy, decision-making, and
distributing annual allocations of more than $400 billion of Federal funds.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This program supports the Census Bureau's strategic plan by providing reliable American
Community Survey data while replacing the Decennial Census long form as well as continues
to provide current annual survey data to governmental units, entrepreneurs, and other
organizations for making informed decisions. The high data reliability and survey response
rates depend on the support of the fully expanded sample to 3.5 million addresses with
implementation of program improvement activities. This improvement of survey data in turn
leads to a more equitable and efficient allocation of resources among communities and
population subgroups. This fully expanded sample level of surveying will continue in FY13
and beyond.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In the third quarter of 2011, the ACS received its annual support and initiative funding and
expanded its survey sample from 2.9 to 3.5 million addresses, approximately 2.5% of the U.S.
population. Field efforts began in recruiting, training and implementing the expansion
activities in both the Computer-Assisted Telephone Interviewing (CATI) and
Computer-Assisted Personal Interviewing (CAPI) operations. To improve reliability of ACS
estimates, the program began 100% follow-up for remote Alaska, and all sampled addresses
in small American Indian, Alaska Native, and Hawaiian homeland areas. The program also
implemented several data quality improvements including efforts to improve response rates
for telephone data collection, enhance reviews of multi-year estimates and expand research
and evaluation activities. All ACS data collection and processing operations were evaluated
and revised as necessary to determine how to integrate an Internet mode of data collection.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Plans are to implement an Internet mode of data collection no earlier than January 2013.
Continue the survey at the fully expanded sample size of 3.5 million addresses, improving the
reliability of the ACS data. Continue performance monitoring and quality improvement
activities ensuring response rates remain high and aiming to further reduce survey error.
Continue annual field interviewer training and observations, additional efforts to improve
response rates for telephone data collection, enhance review of multi-year estimates, and
expand research and evaluation activities. Continue to conduct the 100% follow-up activities
in remote Alaska and small American Indian, Alaska Native, and Hawaiian homeland areas to
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improve the reliability of the ACS estimates for these areas and population groups.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2011-08-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $19.1 0 0 0
Sub-Total O & M Costs (Including Govt. $211.5 $38.2 $39.2 $39.1
FTE):
Total Cost (Including Govt. FTE): $230.6 $38.2 $39.2 $39.1
Total Govt. FTE costs: $159.6 $25.4 $26.6 $26.7
#OfFTErepbycosts: 1,134 159 164 164
_ $0.0 $0.0
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
The funding has changed from the FY12 E300 submission to include additional FTEs that will
support the data quality improvement activity of enhanced reviews of multi-year estimates.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

Awarded 1323 DOCGS35F01  GS35F0108J 4730
08JYA132303
NCO0317

Awarded 1323 DOCCM130105
CT0018

Awarded 1323 DOCNNGO7DA
35BYA132308N
C0502

Awarded 1323 DOCYA13230
9CQ0024

Awarded 1323 DOCYA13230
9CNO0086

Awarded 1323 DOCYA13230
9CNO0085

Awarded 1323 DOCGS35F01  GS35F0170K 4730
70KYA132309
NC0933

Awarded 1323 DOCYA13231
1SE0367

Awarded 1323 DOCYA13230
8CNO0034

Awarded 1323 DOCYA13231
1SE0373

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The ACS contributes to the Census Bureau enterprise-wide contract DOCGS35F0108JYA132303NC0317 for COTS software, where EVM is
not required. The contract for laptop wireless services would not benefit from EVM. ACS management will evaluate all future contracts to
determine if earned value is required and will include this requirement, if applicable. The status and progress of the survey's activities are
monitored and tracked using the Master Activity Schedule via MS Project.
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0108JYA132303NC0317&contractIDVPIID=GS35F0108J&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0108JYA132303NC0317&contractIDVPIID=GS35F0108J&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0108JYA132303NC0317&contractIDVPIID=GS35F0108J&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CQ0024&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CQ0024&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CN0086&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CN0086&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CN0085&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132309CN0085&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0170KYA132309NC0933&contractIDVPIID=GS35F0170K&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0170KYA132309NC0933&contractIDVPIID=GS35F0170K&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCGS35F0170KYA132309NC0933&contractIDVPIID=GS35F0170K&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132311SE0367&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132311SE0367&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132308CN0034&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132308CN0034&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132311SE0373&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DOCYA132311SE0373&contractIDVPIID=&contractAgencyID=1323&fundAgencyID=13&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-02-29

Section B: Project Execution Data

4001M02001

4001M02002

Data Collection

Data Processing

Table 11.B.1 Projects

Collect housing unit and group
quarters data via Mail, CATI and
CAPI modes. Two teams are
reviewing and providing
improvements suggestions to the
program. The Interconnection
Documents and Testing Team
identify internal and external IT
interfaces to create robust test
decks to the test interfaces of the
various modes of data collection.
The Internet Implementation
Team is a multi-divisional team
identifying issues surrounding the
implementation of an internet
mode of data collection.

Data Processing, weighting, and
review of survey data collected.
Two teams are reviewing and
providing improvements
suggestions to the program. The
Data Capture File (DCF) Team
documents current DCF
processing and develop “to-be”
requirements for the CDF, create
specs, and program. The
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

Process Improvement Team is a
multi-divisional designed to
identify areas of improvement for
the ACS and to plan and
implement these improvements.

4001M02003 Data Dissemination Tabulating and dissemination of
survey data products. The
Process Improvement Team is a
multi-divisional designed to
identify areas of improvement for
the ACS and to plan and
implement these improvements.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) ($M) Activities
($M) (in days)
4001M02001 Data Collection
4001M02002 Data Processing
4001M02003 Data Dissemination

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (ICEVED) (%)

4001M02001 FY 2012 Collect HU  Collect ACS housing 2012-03-31 2012-03-31 -153 -84.07%
and GQ data and unit and Group
information — Q1 & Q2  Quarters data via,
Mail, CATI and CAPI

4001M02002 FY 2012 Process and Data Processing, 2012-03-31 2012-03-31 182 -153 -84.07%
review all data outputs weighting and review
to prepare for of survey data
electronic collected.
dissemination — Q1 &
Q2
4001M02003 FY 2012 Tabulate Tabulating and 2012-03-31 2012-03-31 182 -153 -84.07%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

data, produce data dissemination of
products and survey data products.
disseminate
electronically- Q1 &
Q2
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Section C: Operational Data

FEA Performance
Measurement
Category Mapping

Unit of Measure

Metric Description

Produce and release Percentage Customer Results -
ACS statistics by end Timeliness and
of fiscal year. Responsiveness
Response Rate for Percentage Technology -
ACS. Information and Data
Percentage of Field Percentage Mission and Business
Staff completing Results - Support
General Performance Delivery of Services
Reviews and
Refresher training to
improve data quality.
Monthly Integration of Percentage Process and Activities
Data Capture File. - Cycle Time and
Timeliness
Process data to begin Percentage Process and Activities
Multi Year Data - Cycle Time and
Review by July 31. Timeliness
Process data to Percentage Technology -
produce at least 1 Efficiency

billion estimates per
year by December 31.

Table 1.C.1 Performance Metrics

Baseline

Measurement
Condition

Under target 100.000000 100.000000
Over target 92.000000 92.000000
Over target 0.000000 80.000000
Under target 0.000000 100.000000
Under target 0.000000 100.000000
Over target 0.000000 100.000000

100.000000

97.700000

0.000000

100.000000

100.000000

100.000000

Target for PY Actual for PY Target for CY

100.000000

92.000000

80.000000

100.000000

100.000000

100.000000

Reporting

Frequency

Semi-Annual

Quarterly

Semi-Annual

Monthly

Semi-Annual

Semi-Annual
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